Lead partner roles and responsibilities

1st Call for Proposals
Interreg IPA CBC Croatia – Serbia 2014-2020

Project Management Tips
December, 2016
Role of the Lead partner

Lead Partner is assigned by all project partners to take over the role of the “engine” of the project partnership, coordinating the work of all partners in the project.

Lead Partner is responsible for the overall coordination, implementation and financial management of the project.
The Lead Partner represents a "link" between the Programme bodies and project partners of the project.
- coordinate the start, implementation and closure of the project

- be responsible for transferring the EU contribution to the project partners participating in the project

- use relevant electronic monitoring system (eMS) for exchanging information and reporting to relevant Programme bodies

- ensure that expenditure presented by all partners has been incurred in implementing the project and corresponds to the activities

- guarantee the sound financial management of the funds allocated to the project

- inform the JS/MA about all circumstances that delay, hinder or make impossible the realization of the project
It's good to know!

- The **Subsidy Contract** signed by Lead Partner (on behalf of all partners) and Managing Authority set rights and responsibilities of the Lead Partner (conditions for the project implementation, requirements for reporting, financial controls, etc.).

- The Lead Partner is responsible for **setting up the joint project team** at the beginning of the project implementation period, which shall supervise the proper implementation of the project.

- Lead Partner **must consult all project partners** regularly and keep them informed on the entire progress of the project.